


## Annex L - Post-designation order activity timeline

Key	Activity	Timescale	Output
1	Initial meeting of PSA	12 weeks	Rules of procedure and assessment method agreed
A	Approval for Security assessment requested (Reg 14(1))	12 weeks	Proposed Port Security Assessment methodology
B	Port Security Assessment methodology considered (Reg 14(6))	3 weeks	Request approved, modification required, or rejected.
2	Further meeting of PSA	Within 26 weeks	Review & amendment of assessment/plan
C	Port Security Assessment commenced (Reg 16(1))	26 weeks	Populated risk register and actions log.
3	Further meeting of PSA	26 weeks	Review & amendment of assessment/plan
D	Port Security Assessment activity maintained	52 weeks	Review, amendment, and implementation.
4	Further meeting of PSA	26 weeks	Review & amendment of assessment/plan
E	Port Security Plan request for approval	52 weeks	Approval of Port Security Plan content.
F	Port Security Plan considered	3 weeks	Request approved, modification required, or rejected.

POST-DESIGNATION ORDER PROGRESSION OF ACTIVITIES



Note: red blocks/lines on timeline indicate activity by DFT (TRANSEC).